Atlas processing decision revision

Source ID: E5
Created: 2025-06-15 14:00 UTC
Author: Alex Morgan
Project: Atlas

---

1. The completeness and reconciliation validation required at the April 12 review has passed. The partner event feed available since April 3 now satisfies those checks.

2. On June 15 the team adopted streaming as the processing approach, replacing the earlier choice of nightly batching. The nightly reconciliation requirement remains in force.

3. This record establishes a revised decision following validation. It does not record a production cutover or deployment date.